
Page 1 of 1 

 

EXHIBIT E 
QUARTERLY PROGRESS REPORT   

 
 
Agency Name:  Gtr. Mt. Everett Resource and Learning Center, Inc. 
 
Reporting Period:  Jul. 2012- Sept.. 2012  Date Report Due:  Oct. 15, 2012                                      

 
A. Project Information: 

Project Name Shaping Hallandale’s All Round Environment 

Person Preparing 
the Report/ Job Title 

Lesa Kelley 
Phone # 
 

Project Start-Up 
Date 

September 6, 2011 

Number of 
participants served 
during this period 

Hallandale Beach 
Residents  
___38______ 

Non- Hallandale Beach 
Residents  

____0_________ 

Participant Status to 
Date 

Active  
  18 

Terminations: _0 
Successful : 18 

Project Completion 
Date 

 
Sept. 30, 2012 

Number Served :                                             

Amended 
Completion Date  
(if applicable) 

 
August 31, 2012 

 
   B. Project Cost 
    

Total Project 
Cost $61,000.00 

Funds 
Expended to 
Date 

Percentage 

 
City Funding 
 
 

 
$61,000.00 

 
$61,000.00 

                
 100% 

 
Other Funding 
 
(specify source 
below)** 
 

 
$9,800.00 

 
$.9,800.00* 

 
16.1% 

 
** In-Kind Contributions 
          Private/Personal  Contributions (Labor, Training, Life Skills Coaching, Fuel, Printer, Meeting 

  Times, Meals, Cellular/Text Usage, Shipping Fees, Pencils, Electric Sharpener, Copy Paper,  
  Snacks, Water /Beverages, bank fees, etc.) 

           Gtr. Mt. Everett M.B. Church (Space Rental & utilities), Lowe’s/Home Depot/Frye’s Tools/ 
           AmeriCorp Materials, Equipment, Paint, Household  fixtures. 
 *Does not include In-Kind contributions received of the Austin Hepburn Center. 


